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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 18 NOVEMBER 1986

1. Progress Report Tasks Assigned by Senior Management:

None.

® 2. Major Events That Have Occurred During the Preceding Week:

No

25X1 c. Office of Personnel, - A representative from ’Vﬁ
25X1 Real Estate and Construction Division, OL will travel on

NO 19 November 1986 to inspect the new space for the Office o
Personnel. An interim inspection conducted on 6 November 1986

revealed a number of discrepancies between the blueprints and the ?
D‘)'

actual construction. This inspection will be to monitor the
25X1 progress of the last two weeks. \ \
25X1

25X1

= i~ S e

Sanitized Copy Approved for Release 2011/06/16 : CIA-RDP89-00063R000200230015-5



Sanitized Copy Approved for Releas% 2%‘1 1(:/0?(/1% : 'IC‘)IA-RDP89-00063R000200230015-5

SUBJECT: Real Estate and Construction Division Weekly Report for
Period Ending 18 November 1986

(EZ) e. Relocation of Clerical Processing Branch, Office of
Personnel - As a result of a market survey by Real Estate and
Construction Division (RECD/OL) and inspection of actual sites
y with representatlves of the Offlce of Security and the Clerical
a potential site in
25X1’f70 has been identified
2R¥XA1 r th B i
25X1
25X1 | Negotiations will proceed with the
lessor to lease_ apg:\x1mately 5,000 net usable square feet when
25X1 appropriate approvals' are recelved in RECD.
25X1
25X1
o
Y,

25X1 h.| Building -Renrevatiomr A Tepresemtative—fromReal
1 a4 reports that the renovation
25%15 in the basement area, is under—way—and scheduled to
be completed early January 1987. The cafeteria will be closed for
asbestos removal and renovation for approximately ninety days
beginning 1 December. ¥986¢.///Effort is under way to have vending
machines placed in the lobby or adjoining space to provide some
32%1 relief durina this period
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SUBJECT: Real Estate and Construction Division Weekly Report for
Period Ending 18 November 1986

25K i. sprinkler System Installation - A
A/O representative from Real Estate and Construction Division, OL
reports that the sprinkler system installation in the warehouse
25X150r. section of the| Building is scheduled to start on

(ﬂh@??d' 24 November 1986. The warehouse area will be used as a temporary
‘ ’ relocation area during the asbestos removal from the office areas,

25X1" O yhich is scheduled to begin in February 1987.

25X17 25| |
“hmmellee ,
3. Upcoming Events:
None.
4. Management Activities and Concerns:
o
None. ‘"()
\
25X1
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